
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Washington

uu   AIR FORCE - MCCHORD AIR FORCE BASE / WA057182420000

Refer to page A-127.

Progress Planned for FY99-FY00

Refer to page A-127.

Progress in FY98

Investigation

Interim Actions

$9,758 $0 $0 $0Sites with Response Complete 64

FY99-2016** $8,663

0

3

Design

RA-C

RA-O (LTO)

LTM

65 00

0(0) 0(0)

3

2 0

15

0

$2,371 $0 $0 $0

$961 $0 $00

0

$0

$3,290 $0 $0 $0

$1,000 $0 $228 $187

Total $18,349 $22 $502 $439

FY01 $432

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

65Total Number of Sites

NPL

0 1 0 $969 $22 $274 $252 FY04 $1,385

FY03 $588

FY02 $417

FY05 $365

uu   FORMERLY USED DEFENSE SITES - GEIGER AF / WA09799F340300

Identify and characterize all remaining contaminated areas, 
initiate final phase of site cleanup. 

Progress Planned for FY99-FY00

Expansion of on-going RI to include evaluation of landfill 
site and remaining contaminated UST sites.

Progress in FY98

Investigation

Interim Actions

$1,709 $559 $100 $0Sites with Response Complete 1

FY99-2002** $4,229

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

1 1

0

1

$0 $0 $0 $0

$246 $0 $00

2

$100

$2,974 $0 $0 $395

$0 $0 $0 $0

Total $4,929 $559 $100 $495

FY01 $172

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $429

FY03 $495

FY02 $1,412

FY05 $381

uu   FORMERLY USED DEFENSE SITES - MOSES LAKE WELLFIELD (FORMER LARSON AFB) / WA09799F331700

Refer to page A-135.

Progress Planned for FY99-FY00

Refer to page A-135.

Progress in FY98

Investigation

Interim Actions

$2,553 $128 $1,500 $0Sites with Response Complete 2

FY99-1999** $1,600

0

0

Design

RA-C

RA-O (LTO)

LTM

2 20

0(0) 0(0)

1

1 1

0

0

$0 $0 $0 $0

$20 $0 $00

0

$0

$390 $199 $100 $0

$0 $0 $0 $0

Total $2,963 $327 $1,600 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

NPL

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 West Virginia

uu   NAVY - ALLEGANY BALLISTICS LABORATORY / WV317002369100

Refer to page A-10.

Progress Planned for FY99-FY00

Refer to page A-10.

Progress in FY98

Investigation

Interim Actions

$3,624 $117 $1,327 $414Sites with Response Complete 22

FY99-2033** $55,809

2

0

Design

RA-C

RA-O (LTO)

LTM

27 010

1(1) 4(4)

1

0 5

3

8

$2,956 $0 $0 $143

$1,334 $138 $3604

3

$1,129

$5,522 $1,826 $571 $593

$246 $246 $270 $551

Total $13,868 $2,513 $2,917 $3,468

FY01 $1,639

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 1

Low 0

Not Evaluated 1

3Not Required

37Total Number of Sites

NPL

0 3 3 $186 $186 $389 $638 FY04 $2,370

FY03 $2,114

FY02 $1,943

FY05 $2,647

B-1-166*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 West Virginia

uu   FORMERLY USED DEFENSE SITES - WEST VIRGINIA ORDNANCE WORKS / WV39799F346100

Refer to page A-207.

Progress Planned for FY99-FY00

Refer to page A-207.

Progress in FY98

Investigation

Interim Actions

$19,191 $382 $1,749 $68Sites with Response Complete 27

FY99-2031** $41,020

6

2

Design

RA-C

RA-O (LTO)

LTM

36 25

0(0) 0(0)

3

14 3

9

3

$0 $0 $0 $0

$2,549 $609 $7870

1

$82

$23,172 $95 $828 $1,544

$3,707 $1,159 $1,156 $1,320

Total $48,713 $2,326 $5,145 $3,881

FY01 $2,871

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 0

Low 0

Not Evaluated 2

4Not Required

43Total Number of Sites

NPL

0 4 1 $94 $81 $625 $867 FY04 $2,392

FY03 $2,287

FY02 $2,247

FY05 $2,387

 Wisconsin

uu   ARMY - BADGER ARMY AMMUNITION PLANT / WI521382005600

DBG & PBG waste pits-RD compltd. PBG SVE done. Both 
areas soils partly removed w/off-site trmt/dispsal, capped. 
Settling Pond-RD done, remedy chnge apprvd from soil 
stabil/cover to hot spot removal only: RA compltd. Oleum 
lndfl RD/RA compltd.

Progress Planned for FY99-FY00

PBG pits-new source control well,SVE installed.1949 
Pit-cappng underway. NG,Rkt Paste&Ditches-Chnge in 
remedy gets reg.ok/RA 9/98. DBG & PBG pits-remedy chgs 
await reg.commnt. New site(Oleum landfll)-investigatn 
underway. GW mon-reductn apprvd.

Progress in FY98

Investigation

Interim Actions

$13,530 $0 $0 $0Sites with Response Complete 25

FY99-2034** $137,424

3

1

Design

RA-C

RA-O (LTO)

LTM

33 01

4(5) 0(0)

6

3 6

15

3

$5,775 $319 $220 $0

$7,526 $651 $25FUND

FUND

1

0

$0

$23,787 $1,710 $4,096 $4,585

$4,856 $1,361 $1,262 $1,268

Total $64,521 $6,883 $8,555 $8,636

FY01 $8,379

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 1

Low 0

Not Evaluated 0

0Not Required

34Total Number of Sites

RAB

0 2 0 $9,047 $2,842 $2,952 $2,783 FY04 $6,975

FY03 $6,501

FY02 $5,990

FY05 $5,148

uu   ARMY - FORT MCCOY / WI521042056300

Close landfillls 8,  9, and 10 and FTP 2.  Landfill 2 cover 
installed. FTP-1 soil removed and remediation complete. 
Program at McCoy complete except for LTM.

Progress Planned for FY99-FY00

Contamination remains in soil and groundwater at FTP 1.  
RUST currently working on Remedial Action Plan for FTP 
1.  Landfill 2 cover complete.  Seeding to stabilize the site 
will be completed spring 1999, followed by 3-year warranty 
period.

Progress in FY98

Investigation

Interim Actions

$807 $5 $0 $0Sites with Response Complete 14

FY99-2009** $4,079

0

0

Design

RA-C

RA-O (LTO)

LTM

15 00

0(0) 0(0)

4

8 0

7

0

$45 $0 $0 $0

$847 $6 $1600

3

$0

$3,693 $736 $0 $0

$371 $110 $228 $190

Total $5,763 $857 $461 $300

FY01 $303

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

15Total Number of Sites

0 0 1 $0 $0 $73 $110 FY04 $322

FY03 $316

FY02 $310

FY05 $327

uu   AIR FORCE - GENERAL MITCHELL INTERNATIONAL AIRPORT / WI557282841100

Project is on hold until PRP agreement is finalized.

Progress Planned for FY99-FY00

Finalize a PRP agreement.

Progress in FY98

Investigation

Interim Actions

$419 $0 $0 $0Sites with Response Complete 8 TECH

FY99-2018** $5,711

0

0

Design

RA-C

RA-O (LTO)

LTM

8 01

1(1) 0(0)

0

0 0

0

1

$366 $0 $0 $0

$0 $0 $01

1

$0

$177 $0 $0 $0

$0 $0 $0 $0

Total $962 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

9Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $315

FY02 $0

FY05 $1,990

B-1-167*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


